
RPA PROJECT MANAGEMENT
Project Status Report
Military Department

Bolivar

361/004-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Bolivar

Req'd Work Ph Compl:

Project Budget:
$530,000.00

10/5/10: Designer Contract executed 9/27/10.
12/8/10:  NTP 10/12/10.
2/11/11: CDP phase 1/24/11.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$461,956.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:

Bolivar, TN

Clarksville

Budgeted - FY 10/11

Budget: G

Schedule: G

Issues: G

RC Kitchen Addition

Project:

Current Work Phase:
Clarksville

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Awaiting Funding Approval

Delivery Method:

MACC Budget:
$616,828.00

Project Work Type:
Addition

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer: Contractor:

Clarksville, TN

Cookeville

361/015-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Cookeville

Req'd Work Ph Compl:

Project Budget:
$580,000.00

10/5/10: Designer Contract executed 9/29/10.
12/8/10:  NTP 10/14/10.
2/11/11: DDP as of 12/22/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$507,549.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Cookeville, TN
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Dresden

361/022-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Center Drainage Improvements

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$265,906.28

Awaiting Warranty Inspection due September 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$158,840.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
ArnCo Construction Compan

Dresden, TN

361/022-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$590,000.00

11/9/10: Construction Contract executed 9/29/10.
1/28/11: Construction NTP 11/8/10. Required completion is 3/7/11.
3/3/11: 99% complete. Change order in progress. Required completion is 4/6/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$524,858.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Formus, Inc.

Contractor:
B Four Plied, Inc.

Dresden, TN

Greeneville

361/032-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Greeneville

Req'd Work Ph Compl:

Project Budget:
$350,000.00

1/28/11: Construction Contract executed 9/28/10.  Construction NTP 10/7/10.
1/11/11: No record of pay requests from Contractor in PITS.
2/15/11: Need change order for additional time. Designer and Contractor are working on it.
3/1/11: Change order for additional time in progress. Required completion is 3/19/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Roof Design & Consulting Ser

Contractor:
Roof Craft Systems, Inc.

Greeneville, TN
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Houston Barracks

361/067-01-2011

Budget: G

Schedule: G

Issues: G

USPFO Warehouse Reroof

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$677,000.00

3/8/11: Designer Contract executed 3/3/11.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:

Nashville, TN

361/067-02-2010

Budget: G

Schedule: G

Issues: G

Two Smoking Shelters

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$28,000.00

2/11/11: Construction is done.  Military to invoice thru Stars/Edison.

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

Jackson

361/042-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Center-Facility Update-HVAC

Project:

Current Work Phase:
Jackson

Req'd Work Ph Compl:

Project Budget:
$1,520,000.00

10/5/10: Designer Contract executed 9/30/10.
12/8/10:  NTP 10/19/10.
2/11/11: Program Phase 10/19/10.
2/15/11: Getting 3 Bids for asbestos work.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,381,820.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Jackson, TN
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361/042-02-2010

Budget: G

Schedule: G

Issues: G

AFRC Handicap Access Upgrade

Project:

Current Work Phase:
Jackson

Req'd Work Ph Compl:

Project Budget:
$550,000.00

11/18/10: Designer Contract executed 11/9/10.
12/8/10:  Designer NTP 11/30/10.
2/11/11: NTP 11/30/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$463,392.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart-Freeland-Roberts, Inc.

Contractor:

Jackson, TN

Kingsport

361/046-01-2006

Budget: G

Schedule: G

Issues: G

AFRC - Maintenance Shop and Storage Bldg

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$13,921,220.00

1/28/11: Substantial Completion declared 12/10/11.
2/11/11: Final Inspection 2/2/11. EMJ has completed all ICE deficiencies as of 1/24/11.  Awaiting Warranty Inspection due 
December 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$12,553,700.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:
EMJ Corporation

Kingsport, TN

361/046-01-2006-01

Budget: G

Schedule: G

Issues: G

Commissioning - AFRC Facility

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$120,000.00

2/11/11: Military reviewing final ICE report.

Issues with payments.

Substantially Complete

Delivery Method:
Design Consultant

MACC Budget:
$120,000.00

Project Work Type:
Consultant Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Kingsport, TN
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Knoxville

361/047-01-2009

Budget: G

Schedule: G

Issues: G

Combined Support Maint Shop Reroof

Project:

Current Work Phase:
Knoxville

Req'd Work Ph Compl:

Project Budget:
$627,067.00

1/28/11: Construction NTP 10/14/10. Required completion is 2/21/11.
2/11/11: Awaiting change order for weather days.
3/1/11: Change order for weather days in progress. 50% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$554,400.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Roof Design & Consulting Ser

Contractor:
Henley Roofing Company, In

Knoxville, TN

Lavinia

368/031-01-2006

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-19-Bed BOQ/BEQ Phase II

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$685,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN

368/031-02-2008

Budget: G

Schedule: G

Issues: Y

Vol. Trng. Site-Workbay Addition

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Substantially complete 10/6/09.  Warranty Inspection due October 2010.
2/11/11: Warranty Inspection done.

10/15/10:  Need closeouts from Designer.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$660,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Lavinia, TN
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368/031-03-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Erection-TEMA

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Will Bid thru Purchasing.

In Progress
Procure by General Services

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN

Lawrenceburg

361/049-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Lawrenceburg

Req'd Work Ph Compl:

Project Budget:
$790,000.00

10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
2/11/11: CDP dated 1/31/11.

Construction Document Phas

Delivery Method:
Design / Bid / Build

MACC Budget:
$700,243.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:

Lawrenceburg, TN

Lenoir City

361/051-01-2010

Budget: G

Schedule: G

Issues: G

MVSA Expansion-Readiness Center

Project:

Current Work Phase:
Lenoir City

Req'd Work Ph Compl:

Project Budget:
$24,000.00

Designer Contract to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/13/10.  NTP dated 9/22/10.
2/11/11:  Planning project only.
2/15/11: Need to extend Contract time.

Schematic Design Phase

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
C2RL Engineering, Inc.

Contractor:

Lenoir City, TN
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Lobelville

361/045-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Motor Vehicle Storage Area Expa

Project:

Current Work Phase:
Lobelville

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Construction Contract executed 8/3/10.  NTP date 8/16/10.  RSC date 11/13/10.
12/8/10: Substantial Completion Meeting 11/12/10.
2/11/11: Final Inspection 12/9/10.  Awaiting Warranty Inspection due November 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$253,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Graves & Graves Const. Co.,

Lobelville, TN

Louisville (Alcoa)

361/102-01-2009

Budget: G

Schedule: G

Issues: G

Alcoa-HVAC Repairs

Project:

Current Work Phase:
Louisville (Alcoa)

Req'd Work Ph Compl:

Project Budget:
$432,102.00

ARRA funds.

1/28/11: Construction Contract executed 9/29/10.  Construction NTP 10/14/10. Required completion is 2/10/11.
3/1/11: Change order in progress. Required completion is 3/10/11.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$364,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:
Interstate Mechanical Contra

Louisville, TN

Maryville

361/060-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Energy Savings Project

Project:

Current Work Phase:
Maryville

Req'd Work Ph Compl:

Project Budget:
$240,000.00

Need State dollars.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$203,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Maryville, TN
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361/060-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Maryville

Req'd Work Ph Compl:

Project Budget:
$610,000.00

10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
2/11/11: DDP phase 12/20/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$543,400.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:

Maryville, TN

McKenzie

361/057-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
McKenzie

Req'd Work Ph Compl:

Project Budget:
$690,000.00

12/10/10: Final Inspection done on 11/22/10.
2/11/11:  Awaiting Warranty Inspection due October 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$621,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Broadway Electric, Plumbing,

McKenzie, TN

Memphis

361/065-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Center-Reroof

Project:

Current Work Phase:
Memphis

Req'd Work Ph Compl:

Project Budget:
$460,000.00

Awaiting for 1-year Warranty May 2011.
12/8/10: Received closeouts on 11/18/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$385,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
MMH Hall Architects / Planner

Contractor:
Accurate Roofing Co., Inc.

Memphis, TN
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Milan

368/031-01-2010

Budget: G

Schedule: G

Issues: G

Building I-1 Renovation-Phase 2

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$43,000.00

Agreement to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/10/10.  NTP dated 9/23/10.
2/11/11: DDP NTP 1/10/11.

10/5/10: Only planning is funded.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Milan, TN

Newport

361/099-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Newport

Req'd Work Ph Compl:

Project Budget:
$750,000.00

1/28/11: Construction Contact executed 9/13/10.  Construction NTP 10/7/10. Required completion is 3/5/11.
3/1/11: 100% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$667,955.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:
Hoilman Construction Compa

Newport, TN

Smyrna

361/079-01-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-USPFO Warehouse

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$1,133,373.00

NTP meeting was 11/23/09.  (Contract dated 11/19/09.)  NTP date 12/7/09.  NTP date for DDP was 8/16/10.

10/5/10: Design thru CDP only.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Street-Dixon-Rick / Barge-

Contractor:

Smyrna, TN
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361/079-01-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 250

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$133,000.00

ARRA Funds.

1/28/11: Construction Contract executed 9/17/10.  Construction NTP 10/13/10. Required completion 2/9/11.
3/1/11: 86% complete. Change order for weather days in progress.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$103,400.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:
PPMI Construction

Smyrna, TN

361/079-02-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 510

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$200,000.00

ARRA funds.

1/28/11: Construction Contract executed 9/28/10.  Construction NTP 10/13/10.
3/1/11: Change order in progress for final work. Required completion is 3/21/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$170,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:
Pettus Plumbing & Piping, In

Smyrna, TN

361/079-03-2005

Budget: G

Schedule: G

Issues: Y

Storm Water Compliance

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Awaiting federal funding.
10/15/10: Project will need to be re-designed.

Construction Document Phas
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Smyrna, TN
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361/079-03-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Bld 500 Reroof & Repairs

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Designer Contract executed 3/9/10.  NTP for CDP 5/7/10.  Bid date 7/29/10.  Awarded to Southeast Contractors for 
$406,103.00.
1/28/11: Construction Contract executed 9/10/10. Construction NTP 10/4/10. Required completion is 2/12/11.
2/11/11: 83% complete.
2/15/11: Change order for weather delays in process.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$498,600.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:
Southeast Contractors Inc.

Smyrna, TN

361/079-04-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-VTS Communication Line Install

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Military may add funds at later date.

1/28/11: Construction Contract executed 9/24/10.  Construction NTP 10/11/10.
3/2/11: Change order  in progress. Required completion is 3/25/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$660,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wiser Company

Contractor:
Rains Electric Co., Inc.

Smyrna, TN

Somerville

361/085-01-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Replacement

Project:

Current Work Phase:
Somerville

Req'd Work Ph Compl:

Project Budget:
$400,000.00

Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville 
(actually Williston tower).  We have gotten FAA approval and now have to go through the NEPA process (environmental).

In Progress
Procure by General Services

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Somerville, TN
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Sparta

361/087-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Sparta

Req'd Work Ph Compl:

Project Budget:
$630,000.00

1/28/11: Construction NTP 4/5/10. Required completion is 2/5/11.
2/11/11:  Substantially Complete 2/7/11.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$566,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Planning Associates, Inc.

Contractor:
Carwile Mechanical Contract

Sparta, TN

Statewide

361/000-01-2011

Budget: G

Schedule: G

Issues: G

Reroofs--Smyrna-Tullahoma-Winchester

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$302,500.00

2/11/11:  Contract sent to Designer.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Multiple, TN

361/000-04-2004-04

Budget: G

Schedule: G

Issues: G

Waverly Readiness Center Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$869,303.73

Substantial Completion date 4/7/10.  Awaiting Warranty Inspection due April 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$758,618.50

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:
Quality Roofing Contractors

Waverly, TN
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361/000-04-2006-04

Budget: G

Schedule: G

Issues: G

Tiptonville Readiness Center-Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$205,028.03

Awaiting 1-year Warranty Inspection March 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$184,924.03

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:
Centurion Industries, Inc.

Tiptonville, TN

361/000-05-2006-01

Budget: G

Schedule: G

Issues: G

Centerville Readiness Ctr-Roof Repl & Repair

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$393,028.00

1/28/11: Construction NTP 1/3/11. Required completion is 6/1/11.
3/1/11: Contractor has not submitted a pay request.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$352,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Centurion Industries, Inc.

Centerville, TN

361/000-05-2009

Budget: G

Schedule: G

Issues: G

Jackson & Camden Field Maint Shops Reroof & 

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$264,325.00

1/28/11: Construction NTP 10/25/10.
2/11/11: 18% complete.
3/1/11: Change order in progress for weather days. Required completion is 3/24/11.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Wade Dortch Roofing, LLC.

Multiple, TN

Page 13 of 15Thursday, March 10, 2011 8:58 AM



361/000-06-2009

Budget: G

Schedule: G

Issues: G

Cookeville & Lebanon Field Maint Shops Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$211,025.00

1/28/11: Construction Contract executed 9/25/10.  Construction NTP 10/22/10. Required completion is 2/18/11.
3/1/11: 58% complete. Change order in progress for weather days.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$182,600.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:
Porter Roofing Contractors, I

Multiple, TN

Tennessee Emergency Management Agency

361/047-02-2007

Budget: G

Schedule: G

Issues: G

Knoxville Bldg 310 Renovation

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$550,000.00

2/11/11: Warranty Inspection due August 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$490,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:
The Daniel Company DANC

Knoxville, TN

361/062-01-2010

Budget: G

Schedule: G

Issues: G

Medina Tower Replacement

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$135,000.00

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

, TN
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361/067-01-2005-01

Budget: G

Schedule: G

Issues: R

Renovations Phase 2

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$812,606.00

10/15/10:  Attorneys have reached a settlement and final paperwork is being processed.
2/11/11: Issue resolved - payment in progress.

Substantially Complete
TROUBLED

Delivery Method:
Design / Bid / Build

MACC Budget:
$812,606.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Heffington Construction Co.

Nashville, TN

Waverly

361/096-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Waverly

Req'd Work Ph Compl:

Project Budget:
$350,000.00

1/28/11: Construction Contract executed 9/29/10.  Construction NTP 11/16/10. Required completion is 5/14/11.
2/11/11: 36% complete.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:
Broadway Electric, Plumbing,

Waverly, TN

Waynesboro

361/100-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Waynesboro

Req'd Work Ph Compl:

Project Budget:
$800,000.00

10/5/10: Substantial Completion date 8/20/10.
12/8/10: Awaiting 1 year Warranty Inspection due August 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$726,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Pettus Plumbing & Piping, In

Waynesboro, TN
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